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MEMORALDUM FOR: Conptroller

FROM: William F. Donnelly
Deputy Director for Administration
SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
25X1 Expenditures - July 1987
REFERENCE: Memo for Comptroller fm DDA, dtd 30 Jan 85

Same Subject

1. Attached is a summary of the obligations, commitments
and expenditures in FAN 81-2000, lew Headquarters Building
Construction for July 1987 (Attachment A). FY 84 activity
consisted of commitments of $25,000 for the numbering of
offices in the NhB and $60,000 to extend three conduit banks

25X1 into the NHB.

2. For FY 85, we expended $94,954.50 for the first phase
of the architectural and engineering contract for the cafeteria
expansion and $8,000 representing partial payment for the
General Donovan statue. Also recorded were obligations and
expenditures of $380.91 for Balmar blueprints, and $4,700 and
$2,860 for fire extinguishers. The balance of FY 85 activity
included: a decommitment and obligation of $42,688 for the PASS
system; a decommitment of $3,000 and an obligation of $2,657.50
for quality control testing of new carpeting; an obligation of
$32,737.77 for work on Route 123; and conmnmitments of
$174,052.45 for the RF Shield, $27,426 for the PASS system and

5,000 for bulletproof glass for the Visitors Control Center.
25X1

3. An obligation of $32,373.77 for Route 123 construction
was erroneously recorded against FY 87. An adjustment was
25X1 processed in August to delete this obligation. [::::]

25X1
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SUBJECT: New Headquarters Building Construction Monthly
Report of Obligations and Expenditures - July 198ﬁ_____]

25X1

4. The monthly Open Obligation Activity Report (00AR) and
the Open Commitment Activity Report (OCAR) for this FAN as of
31 July 1987 are provided as Attachment B. The Status of
Allotments Rep or the period ending 31 July 1987 js
25X1 Attachment C, Ellf

5. Any questions regarding this report and the FAN 81-2000.
transactions may be referred to the Chief, Budget and Fiscal
Branch, OL, on

25X1
25X1
William F, Donnelly
Attachments: A-C
25X1 OL/B&F (16 anug a7

Distribution:
Orig - Addressee (w/atts)
2 - DDA (w/atts)
1 - OL Files (w/o atts)
¥ - OL/B&F Official (w/atts)
1 - OL/B&F Chrono (w/o atts)

2
SECRET
: 0-1
Declassified in Part - Sanitized Copy Approved for Release 2012/06/29 : CIA-RDP91-00058R00010008001



